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· AT&T Applies Bundle to M90Compare for Customization impact


· AT&T Refresh U90
· AT&T Apply Bundle to U90, retrofit customizations
· AT&T Refresh A90, Date approved by Cornell
· Code Freeze in Production
· Only BUNDLE Project worked in A90
· Alternate Migration Path for Production Break/Fix issues until Go Live (see below)
· AT&T Migrate Bundle Project from U90 to A90
· Cornell Business Users perform UAT in A90
· Cornell Signoff for Production migration
· AT&T Migrate Bundle Project from A90 to P90
· AT&T Refresh B90 Weekend Following Production Migration to sync with Bundles
· AT&T Refresh or Migrate Bundle Project to D90 to sync with Bundles
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· Migration of Projects from D90 to B90 to be performed by AT&T to confirm migration form
· Cornell to notify AT&T PM (Nichole and Srinivas) of migration
· We will compare migration project to Bundle project and alert to any collisions 
· Once migrated to Prod, we will migrate to A90 to be re-tested with Bundle 
