PeopleSoft CS Bundle 39 Schedule:
	Step
	Start
	End

	AT&T Refresh U90SCOR, complete masking
1. 10/20/15 Copy of Production
	10/21/15
	10/22/15

	Oracle Release of Bundle 39
	10/23/15
	

	AT&T Apply Bundle 39 to M90/U90
	10/24/15
	10/27/15

	AT&T Complete retrofits in U90, impact analysis
	10/28/15
	11/04/15

	Refresh A90SCOR, complete masking
1. 10/30/15 Copy of Production
1. Code Freeze in Effect (non-emergency)
1. A90SCOR no longer available until 11/23
1. Alternate Migration Path in Progress 
	10/31/15
	11/01/15

	AT&T Deliver Impact Analysis to Cornell
	11/05/15
	11/05/15

	AT&T SSC manual steps and validation
1. Include Security Step
	11/05/15
	11/05/15

	AT&T complete A90 Test move
1. Outage timings to be compiled after
	11/05/15
	11/06/15

	AT&T SSC Manual steps
	11/09/15
	11/09/15

	Cornell UAT
	11/09/15
	11/18/15

	Production move
	11/20/15
	11/21/15




